ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: ~ February 9, 2005
Site Contact(s): Dyan Foss
Phone: (303) 994-0325
Regulatory Contact: Edd Kray
Phone: (303) 994-3441
Agency: CDPHE

Purpose of Contact:  Disposition of Survey unit 6

Discussion

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for
demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare survey unit 6 for demolition. Survey unit 6
consists of the stairwell identified as room 139 and the basement floor area in front of the
elevator. :

The preparation process for survey unit 6 was initiated May 25, 2004 when a package for
in-process radiological surveys was prepared and executed. Once the surveys were
complete, it was determined that the in process and final surveys could be combined, and
the CDPHE representative concurred with this approach. The area was surveyed in
accordance with the Radiological Pre-Demolition Survey Plan for Buildings 776/777.

As part of the ALARA-based decontamination, concrete shaving and hotspot removals

. were performed on a few floor and wall surfaces.

In addition to the radiological hazards, the non-radiological hazards have also been
addressed in survey unit 6. The following summarizes the non-radiological activities:

e There are no RCRA units associated with this survey unit.

e Chemicals and hazardous substances have been removed.

e Beryllium regulated and controlled areas have been closed. This area was not
listed on the historical list of rooms with potential beryllium contamination.
Baseline beryllium characterization and surveys following equipment removal
found no removable beryllium contamination. Ten (10) additional samples were
collected in the survey unit on horizontal surfaces from floor to ceiling. All
samples were below the analytical reporting limit of 0.1 ug/100 cm?.

e Polychlorinated biphenyls (PCB) hazards and equipment have been removed.
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e Asbestos has been abated.

Based on the survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination inside survey unit 6 has progressed to the point of reasonably
achievable.

The stair steps in this survey unit have higher levels of contamination then the rest of the
survey unit. Since the steps are needed for access, the stairs will remain in place until
building decontamination and demolition preparation are complete. However, the stairs
will be removed and packaged just prior to initiating building demolition while the
building is intact. '

In summary, ALARA-based decontamination has been completed, Survey unit 6 will be
surveyed for removable contamination, and controls applied during demolition. This
contact record will be placed in the demolition file for this survey unit.

Contact Record Prepared By: Dyan Foss

Required Distribution: Additional Distribution:
M. Aguilar, USEPA R. Leitner, K-H 371/374 Terry Vaughn

S. Bell, DOE-RFPO J. Mead, K-H ESS David Del Vecchio

B. Birk, DOE-RFPO G. Morgan, DOE-RFPO Larry Maghrak

C. Deck, K-H Legal S. Nesta, K-H RISS Bruce Wallin

D. Foss, K-H 707/776/777 K. North, K-H ESS/MS Howard Druckman

S. Garcia, USEPA R. Schassburger, DOE-RFPO  Victoria Wren

C. Gilbreath, K-H 771/774 D. Shelton, K-H ESS Carolyn Hicks

S. Gunderson, CDPHE C. Zahm, K-H Legal
J. Legare, DOE-RFPO :
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